



MRO SAC 2022 Work Plan

Column	Work Item	Source	Activity	Timing	Responsible Party	Item A	Item Type	Status	Notes
1	Newsletter Articles	Charter	Draft Newsletter Articles for publication in Midwest Reliability Matters	Periodically	SAC Members	OGOC	Work Plan	In-Progress	MRO SAC will author at least 2 articles in 2022 for the Midwest Reliability Matters. As of 6/2022 - MRO SAC has written 1 newsletter.
2	Webinars	Charter	Host Webinars for registered entities to increase security and decrease risk to the reliable and secure operations of the bulk power system	Periodically	SAC Members	OGOC	Work Plan	Completed	MRO SAC will host at least 4 webinars in 2022
3	Security Conference	Charter	MRO Security Conference (1 Day)	Qtr. 4	SAC Members	OGOC	Work Plan	In-	October 4-5, 2022
4	Security Conference	Charter	MRO Security Training (1 Day)	Qtr. 4	SAC Members	OGOC	Work Plan	In-	October 4-5, 2022
5	Regional Security Risk Assessment	Charter	Support the development of the annual MRO Regional Security Risk Assessment by identifying risks, trends, and mitigating activities.	Qtr 2	SAC Members	OGOC	Work Plan	In-Progress	MRO SAC will complete a Regional Security Risk Assessment. Phased deployment of the Regional Security Risk Assessment in Q 1-4).
6	Stakeholder Survey	Charter	Survey stakeholders to determine effectiveness of SAC outreach.	Annually	SAC Members	OGOC	Work Plan	In-Progress	MRO SAC will send out a survey, facilitated by MRO, to the MRO SAC-Plus list to determine effectiveness of SAC outreach
7	Roundtables	SAC Goal	Host SAC Roundtables to have more in-depth discussions on important topics happening in the bulk power system.	Periodically	SAC Members	OGOC	Work Plan	Completed	Host at least 1-2 roundtables in 2022
8	Industry Briefings	MRO Strategic Goal 5	Host a briefing from government / industry partners.	Periodically	SAC Members	OGOC	Work Plan	Completed	Q2 (June 16, 2022)
10	Risk Ranking Support for MRO RRA	Charter	Identify two SAC members to support MRO performing risk ranking of items on heat map. Expected work load is 20-40 hours in Fall 2022.	Qtr. 4	SAC Members	Council	Work Plan	In-Progress	Members of the SAC group to help with the Regional Risk Assessment Risk Matrix must have helped or will help with the Regional Security Risk Assessment - Sam Ellis, Matt Szyda, Daniel Graham - only need 2 members

The items above this row are seeking/have been granted OGOC approval. The items below this row are example ideas on how the advisory council could implement any approved work plan items.